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w w w. be ve r l yh i l l s . o r g / f u t u r e 

• Project Team 

• Project Background and Description 

• Construction Mitigation 

• Proposed Construction Approach 

• Next Steps 

• Questions/Comments 
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• City of Beverly Hills 

•Samer Elayyan, Project Manager 

•Mark Cuneo, City Engineer 

•Aaron Kunz, Deputy Director of Transportation 
 

• Contractor 

•Griffith Company 
 

• Construction Manager 

•BergCM, Tracey Kimnach 

•Michael Meyer, Transportation Consultant 
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City Council 

• Ongoing review and direction  
• April 2014 – present: 8 meetings  

 

Santa Monica Boulevard Blue Ribbon Committee 

• 3 evening public outreach meetings and 2 mobile tours  
 

Traffic & Parking Commission Special Meetings – Traffic Mitigation 

• September 30, 2015 & October 1, 2015 
 

Government Affairs Committee – South Santa Monica Boulevard 

Parking (Notices to South Santa Monica Blvd. Businesses) 

• October, 15, 2015 & January 21, 2016 
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• Scheduled Start Date: Fall 

2016, Duration 18 months 

• Reconstruct deteriorating 

roadway  

• Widen the south side between 

Canon Drive and Wilshire 

Blvd. by 2’-4” 

• Upgrade the old Storm Drain 

System 

• Replace Curb and Gutter 

• Replace sidewalks 
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• Upgrade access ramps to 

ADA standards 

• New LED Street Lights 

• Relocation and upgrade of 

traffic signals/fiber optics 

• Installation of a Bio-Swale   

on the north side 

• Landscaping on the south 

side 
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Traffic & Parking Commission recommendations: 
 

•Public Notification 
 

•Neighborhood Traffic Control Options 
 

•South Santa Monica Blvd Parking Strategies 

and access to Business Triangle 
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• No major construction during holiday season 
 

• Coordinate construction to accommodate 

special events 
 

• Maintain north/south access to the Business 

Triangle 
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Two Segments: 

• West segment between Wilshire Blvd. and Alpine Dr. 

• East segment between Alpine Dr. and Doheny Dr. 
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PHASE A 
• East Segment – Approx.74 Working  Days 

• West Segment – Approx. 74 Working Days 
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PHASE B 
• East Segment – Approx. 43 Working Days 

• West Segment – Approx. 48 Working Days 
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PHASE C 
• East Segment – Approx. 23 Working Days 

• West Segment – Approx. 23 Working Days 

11 



w w w. be ve r l yh i l l s . o r g / f u t u r e 12 



w w w. be ve r l yh i l l s . o r g / f u t u r e 

Phase D work under construction: 

• North half of Roadway Section 

Drainage Upgrades 

• North Side Traffic Signalization 

Upgrades in Intersections 

• North Side Roadway Base and 

Asphalt Reconstruction 

PHASE D 
• East Segment – 35 Working Days 

• West Segment – 39 Working Days 
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West Segment 

One Lane Each Direction  

                 Or 

Two Lanes Westbound 

Detour Eastbound to South 
Santa Monica Boulevard 

 

East Segment 

One Lane Each Direction  
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• Maintain Access to Business Triangle 

• Accommodate Some Traffic Detoured from NSMB 

• Provide Adequate Parking for Businesses 

• City Council Called for Public Review of Options 
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Option Description Capacity 
Number Pkg 

Spaces Duration 

Existing  
Two Lanes + parking 

each direction 

13 south side                 

26 north side 
39 total 

A No Parking South Side 
Increase SSMB 

capacity approx.  

9-16% 

0 south side                    

34 north side                

Entire Construction 

Period 

B No Parking South Side 

 

Increase SSMB 

capacity approx.  

9-16% 
 

0 south side                    

34 north side                

Heavy Construction 

Adjacent to Triangle 

16 



w w w. be ve r l yh i l l s . o r g / f u t u r e 

Option Description Capacity 
Number Pkg 

Spaces Duration 

C 
No Parking; Center Turn 

Lane 

 

Increase SSMB 

capacity approx. 20-

25% 

 

0 parking both sides 
Entire Construction 

Period 

D 
Limited North Side 

Parking; Left Turn 

Pockets 

 

Increase SSMB 

capacity approx. 

 9-16% 
 

0 south side                    

12 north side                

Entire Construction 

Period 

E 
Peak Period Parking 

Restrictions 

 

Increase SSMB 

capacity approx. 6% 
 

0 parking peak 

hours 
Entire Construction 

Period 
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Construction Fall 2016 pending 

City Council Direction  

Ongoing Community Outreach  

Next meeting on August 31, 2016 
 

Traffic and Parking Commission 

September 1, 2016 
 

Public Works Commission 

September 8, 2016 
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Wednesday, August 31 

8:30 a.m. – 10:00 a.m. 
 

Beverly Hills Chamber of 

Commerce (Boardroom) 
 

9400 S. Santa Monica Blvd.     

2nd Floor 
 

Free two-hour parking at the Beverly-Canon 

City Structure 

BUSINESS 
Focused Meeting 

RESIDENT 
Focused Meeting 
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Wednesday, August 31 

6:00 p.m. – 8:00 p.m. 
 

City Hall (Municipal Gallery) 

455 N. Rexford Drive 
 
 

 

 

 
 

Free two-hour parking at the Rexford     

City structure adjacent to the library 
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               www.beverlyhills.org/future 

               E-noticing 

               Construction Updates 

               SMBLVD@beverlyhills.org 

               Public Comment Cards 

               Community Meetings 
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               facebook.com/CityofBeverlyHills 

               twitter.com/CityofBevHills 
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WE WELCOME YOUR 
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